

## Work Plan for the Sub-Technical Working Groups (April-November 2016)

Timeline	Phase 4: Creating Overarching Principles and Resolving Jurisdictions	
	Activity	Comments
April 01 2016 - April 19 2016	STWGs review the initial draft of the Code (Draft 1)	<b>April 6 workshop is formal launch of initial draft of the Code (Draft 1). All participants receive Draft 1 on March 30.</b>
April 20 2016	STWGs provide comments to Secretariat on Draft 1	
May 01 2016	Secretariat provides Draft 2 of the Code to STWGs	<b>Revised drafts to be uploaded to Vishnu Law Group website on monthly basis through November 2016.</b>
May 01 2016 - May 19 2016	STWGs review Draft 2 of the Code	
May 20 2016	STWGs provide comments to Secretariat on Draft 2 of the Code	<b>STWG submissions to the Secretariat follow a regular monthly schedule.</b>
June 01 2016	Secretariat provides Draft 2 Reordering of the Code to STWGs	<b>Reordering of the Structure of the Code</b>
June 01 2016- June 15 2016	STWGs review Draft 2 Reordering of the Code	
June 15 2016	STWGs provide comments to Secretariat on Draft 2 Reordering of the Code	
June 20 2016	Secretariat provides Draft 3 of the Code to STWGs	<b>Draft 2 and Draft 2 Reordering comments incorporated</b>
July 07 - 08 2016	Public consultation workshop on all aspects of draft Code	<b>General public as well as STWG members provide comments and input on the draft Code.</b>
August 05 2016	Secretariat provides Draft 4 of the Code to STWGs	
August 05 2016 - August 19 2016	STWGs review Draft 4 of the Code	
August 20 2016	STWGs provide comments to Secretariat on Draft 4 of the Code	
September 05 2016	Secretariat provides Draft 5 of the Code to STWGs	
September 05 2016 - September 19 2016	STWGs review Draft 5 of the Code	
September 20 2016	STWGs provide comments to Secretariat on Draft 5 of the Code	
October 05 2016	Secretariat provides Draft 6 of the Code to STWGs	
October 05 2016 - November 15 2016	Additional Meetings among the STWGs and Secretariat, Drafting Team, and Experts to finalize the Code	<b>Note: The deadline for any proposals, recommendations, or proposed modifications to be submitted to the Drafting Team is October 15.</b>
November 15 2016	Secretariat provides Draft 7 of the Code to STWGs	
November 22-23 2016 (Tentative - date to be confirmed)	Public consultation workshop on all aspects of draft Code	<b>General public as well as STWG members provide comments and input on the draft Code.</b>